

Consolidated Maintenance Works plan of Baltic - Finnish region for the period from 10.2022 to 12.2023.

No.	Description	Start date (gas day)	End date (gas day)	Days	Weeks	Impacted interconnection point										Technical capacity GWh/d		Available capacity during maintenance		TSO	Remarks	
						Incuikals UGS	Karksi	Värskla	Narva	Balticconnector	Imatra	Kiemenla	Luhamaa	Klaipeda	Santaka	Entry	Exit	Entry	Exit			
Coneux - Gas transmission pipeline (GTP) Riga - Panevezys																						
1.1.	GTP Riga - Panevezys defect inspection, restoration of anti-corrosion insulation.	2023-04-21	2023-05-05	15	16-18												90	65.1	3	0	Coneux	https://umm.getbaltic.com/public-umm/2793 https://umm.getbaltic.com/public-umm/2801 https://umm.getbaltic.com/public-umm/2960
1.2.	Reconstruction of DN150 and connection branch to GRS Daugmale (ELLI project), GTP Riga - Panevezys section to be disconnected (In255a-PnBz)	2023-04-21	2023-05-05	15	16												90	65.1	3	0	Coneux	https://umm.getbaltic.com/public-umm/2798 https://umm.getbaltic.com/public-umm/2802 https://umm.getbaltic.com/public-umm/2960
Coneux - GTP Vaiday - Pskov - Riga																						
2.1	Maintenance works in the territory of Russian Federation	2023-05-16	2023-05-25	10	20-21												126	0	0	0	Coneux	https://umm.getbaltic.com/public-umm/3387
		2023-05-28	2023-06-02	6	22-23												126	0	0	0	Coneux	https://umm.getbaltic.com/public-umm/3388
		2023-06-27	2023-06-29	3	26												126	0	0	0	Coneux	https://umm.getbaltic.com/public-umm/3389
		2023-07-04	2023-07-06	3	27												126	0	0	0	Coneux	https://umm.getbaltic.com/public-umm/3390
		2023-07-25	2023-08-17	24	30-33												126	0	0	0	Coneux	https://umm.getbaltic.com/public-umm/3392
		2023-08-28	2023-09-10	14	35-36												126	0	0	0	Coneux	https://umm.getbaltic.com/public-umm/3393
		2023-10-08	2023-10-12	5	40-41												126	0	0	0	Coneux	https://umm.getbaltic.com/public-umm/3394
2.2	GTP Vaiday-Pskov- Riga DN 700 internal diagnostic in Russian Federation territory	2023-10-14	2023-10-15	2	41-42											126	105	0	0	Coneux	https://umm.getbaltic.com/public-umm/3397 https://umm.getbaltic.com/public-umm/3396	
		2023-10-15	2023-10-18	4	41-42											105	105	52.5	0	Coneux	https://umm.getbaltic.com/public-umm/3395 https://umm.getbaltic.com/public-umm/3398	
2.3	Maintenance works in the territory of Russian Federation	2023-10-19	2023-11-02	5	43-44											105	105	0	0	Coneux	https://umm.getbaltic.com/public-umm/3399 https://umm.getbaltic.com/public-umm/3400	
		2023-11-04	2023-11-08	5	44-45											105	105	0	0	Coneux	https://umm.getbaltic.com/public-umm/3401 https://umm.getbaltic.com/public-umm/3402	
Coneux - GTP Izborsk - Incuikals UGS																						
3.1	GTP Izborsk - Incuikals UGS repair works and restoration of anti-corrosion insulation.	2023-05-01	2023-09-30	153	18-39											126	0	0*	0*	Coneux	https://umm.getbaltic.com/public-umm/3490	
		2023-10-01	2023-10-14	14	39-41											160	0	0*	0*	Coneux	https://umm.getbaltic.com/public-umm/3491 https://umm.getbaltic.com/public-umm/3493	
		2023-10-15	2023-10-31	17	41-44											105	105	0*	0*	Coneux	https://umm.getbaltic.com/public-umm/3492	
		2023-11-01	2023-12-14	46	44-50											105	105	0*	0*	Coneux	https://umm.getbaltic.com/public-umm/3494 https://umm.getbaltic.com/public-umm/3495	
3.2	GTP Izborsk - Incuikals UGS DN 700 internal diagnostic in Russian Federation territory	2023-06-03	2023-06-13	11	16-15											157.5	52.5	52.5	0*	Coneux	https://umm.getbaltic.com/public-umm/3886	
Coneux - GTP Viresi - Tallinn																						
4.1	GTP Viresi - Tallinn DN700 internal diagnostics	2023-10-01	2023-10-31	31	40-44															Coneux		
4.2	GTP Viresi - Tallinn defect inspection, restoration of anti-corrosion insulation (pressure in the gas pipeline reduced to 20 bars)	2023-07-01	2023-07-31	31	26-31													0	6	Coneux		
Coneux - GTP Riga - Incuikals UGS first line																						
5.1	Reconstruction of DN100 and connection branch of GRS Zakumata to GTP Riga - Incuikals UGS first line (ELLI project), GTP Riga - Incuikals UGS first line section to be disconnected (In102 - In103)	2023-05-01	2023-05-31	31	18-22												90	65.1	90	65.1	Coneux	https://umm.getbaltic.com/public-umm/2960
5.2	Reconstruction of DN150 and connection branch of GRS Vangazi to GTP Riga - Incuikals UGS first line (ELLI project), GTP Riga - Incuikals UGS first line section to be disconnected (In103 - In105)	2023-05-01	2023-06-15	46	18-24												90	65.1	90	65.1	Coneux	https://umm.getbaltic.com/public-umm/2960
5.3	GTP section (In108 - In109) reconstruction.	2023-05-01	2023-06-30	61	18-26												90	65.1	90	65.1	Coneux	https://umm.getbaltic.com/public-umm/2960
5.4	GTP Riga - Incuikals UGS first line section to be disconnected (In106 - In109)	2023-05-01	2023-06-30	61	18-26												90	65.1	90	65.1	Coneux	https://umm.getbaltic.com/public-umm/2960
Coneux - GTP Riga - Incuikals UGS second line																						
6.1	Reconstruction of DN100 and connection branch of GRS Zakumata to GTP Riga - Incuikals UGS second line (ELLI project), GTP Riga - Incuikals UGS second line section to be disconnected (In201 - In204)	2023-01-09	2023-02-24	47	5-12												90	65.1	90	65.1	Coneux	
6.2	GTP Riga - Incuikals UGS second line defect inspection and repair, restoration of anti-corrosion insulation.	2022-11-01	2023-04-15	166	44-15												90	65.1	90	65.1	Coneux	https://umm.getbaltic.com/public-umm/2960
Coneux - Incuikals UGS																						
7.1	Modernization of gas compression unit 12x230 (GCU No.5 and No.6).	2023-05-01	2023-05-30	30	18-22												0	106	0	106	Coneux	https://umm.getbaltic.com/public-umm/3302
7.2	Replacement of valves No. 27, 33, 42, 45 of compressor station No. 2, replacement of electric drive of valve No. 28.	2023-10-20	2023-11-09	21	42-45												272	0	147	0	Coneux	https://umm.getbaltic.com/public-umm/3483
		2023-10-15	2023-11-09	26	41-45												272	0	147	0	Coneux	https://umm.getbaltic.com/public-umm/3483
		2023-11-10	2023-11-30	21	45-48												272	0	272	0	Coneux	https://umm.getbaltic.com/public-umm/3483
7.3	First reconstruction phase of gas collection point No. 3.	2023-12-01	2023-12-31	31	48-52												210	0	210	0	Coneux	
		2023-12-01	2023-12-31	31	48-52												210	0	210	0	Coneux	
Gasgrid																						
1	Yearly maintenance of Inko compressor station	2023-05-22	2023-05-27	6	21												81.4	81.4	55.4	78	Gasgrid	https://umm.getbaltic.com/public-umm/3362
Elering																						
1	Karksi probe assembly incision	2023-07-04	2023-07-10	7	27-28												81.4	81.4	5	0	Elering	https://umm.getbaltic.com/public-umm/2815 https://umm.getbaltic.com/public-umm/2816
																				0	0	0
2	Sudiste LKS - Oks Luks pipe section replacements	2023-07-03	2023-07-16	14	27-28												81.4	81.4	5	0	Elering	https://umm.getbaltic.com/public-umm/2818 https://umm.getbaltic.com/public-umm/2817
																			0	0	0	0
3	Puistu LKS - Naveisti LKS isolation	2023-06-26	2023-07-31	36	26-31												81.4	81.4	5	0	Elering	https://umm.getbaltic.com/organisation-umm-102/2821 https://umm.getbaltic.com/organisation-umm-102/2822
																			0	0	0	1
4	Paldiski Compressor station maintenance	2023-04-28	2023-05-10	13	17-19													65	45.6	Elering	https://umm.getbaltic.com/public-umm/3487 https://umm.getbaltic.com/public-umm/3486	
5	Puistu Compressor station maintenance	2023-07-01	2023-07-12	12	26-28													5	0	Elering	https://umm.getbaltic.com/public-umm/2831 https://umm.getbaltic.com/public-umm/2831	
6	Viresi-Tallinn DN700 internal inspection (IU)	2023-11-01	2023-11-25	24	44-47													0	0			
AmberGrid																						
1	Producers of Biomethane connection to gas transmission system Ivacevčiai - Vinius - Ryga; Panevezys - Ryga	2023-03-29	2023-03-31	2,5	13												65,1	90	65,1	65	AmberGrid	https://umm.getbaltic.com/public-umm/3460
		2023-04-21	2023-05-05	14,5	16-18													65,1	90	0	61,8	AmberGrid
2	Replacement of valve No. 3M of the GTP Panevezys - Šiauliai second line and it connection to SCADA; Elimination of defects detected during inspection of the Panevezys - Šiauliai second line.	2023-04-21	2023-05-05	14,5	16-18												122	-	59	-	AmberGrid	https://umm.getbaltic.com/public-umm/2841
		2023-02-01	2023-02-22	22	22-27													122	-	93	-	AmberGrid
3	Inspection of GTP Ryga-Panevezys-Vinius	2023-02-01	2023-02-22	22	22-27												65,1	90	0	40	AmberGrid	https://umm.getbaltic.com/public-umm/3576 https://umm.getbaltic.com/public-umm/3468
		2023-02-01	2023-02-22	22	22-27													21,4	58,1	21,4	30	AmberGrid
4	Replacement of the overground pipeline sections (DN500) to underground sections of the GTP Ivacevčiai - Vinius - Ryga	2023-07-10	2023-07-14	4,5	28												65,1	90	65	65	AmberGrid	https://umm.getbaltic.com/public-umm/3469 https://umm.getbaltic.com/public-umm/2843 https://umm.getbaltic.com/public-umm/3466
5	Elimination of defects detected during inspection of the GTP Ryga - Panevezys Vinius*	2023-09*	2023-09*	xx	35-40												65,1	90	50	50	AmberGrid	
6	Elimination of defects detected during inspection of the GTP Panevezys Šiauliai second line (DN500)*	2023-09-26	2023-09-29	4	39												122	-	26,9	-	AmberGrid	https://umm.getbaltic.com/public-umm/3467
7	Replacement of the overground pipeline sections (DN800) to underground sections of the GTP to Kaliningrad and other works; Pipeline sections replacement (total +16.9 km) of the GTP to Kaliningrad (DN700) in the Kaunas district municipality; Replacement of the overground pipeline section (DN700) to underground section of the GTP to Kaliningrad and other works.	2023-07-20	2023-08-06	17	29-31																AmberGrid	https://umm.getbaltic.com/public-umm/3473
OTHER																						
1	GTP Minsk-Vinius reconstruction and repair works	2023-07-10	2023-07-23	13	28-29												126	0	52,5	0*	Gasprom	https://umm.getbaltic.com/public-umm/3391
2	LNG Terminal maintenance	2023-05-06	2023-05-09	3																		